COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2017

ESTI MATE SUMVARY 20: 59: 01
CONTI D C20847 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20847- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 28.5  DAYS TI VE ALLOW 55 WORK DAYS
EJMI S BORE BARRI ER, HANDRAI L, WALKWAY PERCENT TIME  51.82 ORI G TI VE ALLOW 55 WORK DAYS
PRQJECT NO NHPPO703- 433
EJMI S BORE BARRI ER, HANDRAI L,
NAME OF ROAD:
PRQJECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 02/ 2017 DATE TI ME STARTED 08/01/2017
P.O BOX 659 DATE LET 04/ 13/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 08/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,977, 455. 66 PARTI Cl PATI NG $ 1, 300. 00 $ 0.00
AWARD PRQJECT AMT: $ 2,996, 540. 15 NON- PARTI Ol PATI NG 1, 433, 555. 35 991, 938. 95
PERCENT COWPLETE: 48.19% TOTAL EARNI NGS 1, 434, 855. 35 991, 938. 95
FUNDS AVAI LABLE: $  1,542,600.31 STOCKPI LED MATERI ALS 367, 308. 69 -334,586. 19
GROSS EARNI NGS 1, 802, 164. 04 657, 352. 76
TOTAL CLAI VB $ 0.00 RETAI NAGE -38,192. 89 - 28, 950. 87
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,763,971.15 628, 401. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,763,971.15 628, 401. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 628, 401. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D 20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20847-BI D ESTI MATE RUN 11/ 02/ 2017
PRQJECT: NHPP0703- 433 ESTI MATE NO 0002 20: 59: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-04010 Cean Inlet 113. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0010 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0015 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0025 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 2.000 4, 500. 00
2, 250. 00000 2.000 4, 500. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0045 508- 00520 Insul ation Material (2 Inch) 1, 260. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0050 604- 50065 Place Grating and Frane 40. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 604-50110 Place Inlet Grating and Frane 3. 000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D: C20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20847-BI D ESTI MATE RUN 11/ 02/ 2017
PRQJECT: NHPP0703- 433 ESTI MATE NO. 0002 20:59: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 626- 00000 Mobi l'i zati on 1. 000 0. 451
LS 0. 090 26, 910. 00
299, 000. 00000 0.541 161, 759. 00
0065 626-01103 Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 000 0. 00
2, 750. 00000 0.500 1,375. 00
0070 630- 00000 Fl aggi ng 100. 000 0. 000
HOUR 44.000 1, 100. 00
25. 00000 44.000 1, 100. 00
0075 630- 00003 Uni forned Traffic Control 52. 000 52. 000
HOUR 0. 000 0. 00
100. 00000 52. 000 5, 200. 00
0080 630-00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0.00
0085 630-00012 Traffic Control Managenment 55. 000 13. 000
DAY 18. 000 10, 800. 00
600. 00000 31. 000 18, 600. 00
0090 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0095 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0100 630-80341 Construction Traffic Sign (Panel Size A) 2.000 1. 000
EACH 0. 000 0. 00
25. 00000 1.000 25. 00
0105 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0110 630-80343 Construction Traffic Sign (Panel Size Q) 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00



CONTI D C20847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20847-BI D ESTI MATE RUN 11/ 02/ 2017
PRQIECT: NHPPO703- 433 ESTI MATE NO 0002 20:59: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80355 Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
2, 000. 00000 0. 500 1, 000. 00
0120 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
300. 00000 0. 500 150. 00
0125 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 630-80380 Traffic Cone 150. 000 65. 000
EACH 0. 000 0. 00
5. 00000 65. 000 325. 00
0135 630-85041 Mobi | e Attenuat or 55. 000 13. 000
DAY 18. 000 4,770. 00
265. 00000 31. 000 8, 215. 00
0140 700-70010 F/ A Mnor Contract Revisions 126, 583. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 570,298.01 $ 48, 080.00 $ 202, 249. 00
CAT NOO300 STRUCTURES
0160 202- 00420 Renoval of Pedestrian Rail 8, 440. 000 2,120. 000
LF 2, 766. 000 5, 808. 60
2.10000 4, 886. 000 10, 260. 60



CONTI D C20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20847- Bl D ESTI MATE RUN 11/ 02/ 2017
PRQIECT: NHPPO703- 433 ESTI MATE NO 0002 20:59: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0165 202- 00806 Renoval of Wal kway 8, 769. 000 2,175. 000
LF 2,987. 000 17,922. 00
6. 00000 5, 162. 000 30, 972. 00
0170 202-01140 Renoval of Guardrail Type 4 8, 819. 000 1, 958. 000
LF 2,861. 000 70, 809. 75
24. 75000 4,819. 000 119, 270. 25
0175 211-02275 Cenent G out 20. 000 3. 000
cY 12. 000 13, 800. 00
1, 150. 00000 15. 000 17, 250. 00
0180 509- 00001 Structural Steel (Galvanized) 95, 568. 000 2,771.000
LB 47, 842. 000 167, 447. 00
3. 50000 50, 613. 000 177, 145. 50
0180 MATERI AL ALLOMNCE Steel Struts 101, 972. 002
LB -47,842.002 -121,183.79
2.53300 54, 130. 000 137, 111. 29
0185 514-00100 Hand Rai l 8, 535. 000 255. 000
LF 3, 846. 000 153, 840. 00
40. 00000 4,101. 000 164, 040. 00
0185 MATERI AL ALLOMNCE Hand Rai | 8, 280. 000
LF - 3, 846. 000 - 94, 953. 89
24. 68900 4, 434. 000 109, 471. 03
0190 518-01254 Expansi on Joi nt (Fiber Reinforced Plastic) 20, 588. 000 88. 000
LF 10, 312. 000 41, 763. 60
4. 05000 10, 400. 000 42,120. 00
0195 601- 06150 Concrete (Patching) 400. 000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0200 601-40300 Structural Concrete Coating 3, 880. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0205 604- 85000 Fi bergl ass Reinforced Plastic Wl kway 23, 650. 000 130. 000
SF 11, 648. 000 186, 368. 00
16. 00000 11, 778. 000 188, 448. 00
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PCN: 20847-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 433 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0205 MATER AL ALLOMNCE FRP Panel s 23, 520. 000
SF -11,648.000  -118,448.51
10. 16900 11, 872. 000 120, 726. 37
0210 606-10200  Bridge Rail (Special) 8, 819. 000 1, 957. 000
LF 2, 861. 000 286, 100. 00
100. 00000 4,818. 000 481, 800. 00

CAT 0300 CURRENT AMI  $ 2,405, 857.65$ 609, 272.76 $ 1,598, 615. 04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMI  $ 1, 300.00 $ 0.00$ 1, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 2,977, 455.66 $ 657,352.76$ 1,802, 164. 04



